Water Supply and Sanitation

		2012-March 2013	2013									2014												2015						
#			A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J
2	Visit Faryab/ discuss locations for possible towns	Nov12																												
3	Identify towns for survey	Apr 13				?																								
4	Visit Maymane	Apr 13																												
5	Coordination meetings DACAAR/NCA Faryab																													
	Review proposed areas																													
6	Walk-over survey areas																													
7	Hydrogeological surveys																													
8	Town W&S survey																													
9	Coordination Prov. DACAAR - NCA																													
10	Prepare conceptual design																													
11	Discuss and agree implementation modus																													
12	Prepare implementation plan for towns/ settlements																													
13	Agree implementation framework																													
14	Implementation of W&S in towns																			?										?
15	Establishment of town O&M committees																													
16	Organise training of managers and operators																													
17	Prepare planning reports																													?
18	Prepare implementation reports																													?