NORPLAN

LIST OF PROCUREMENTS FOR LOTS EXCEEDING USD 1000

Overview of procurement requests

#	Phase	Item descriotion	MRRD Approval	Approved TL	Cost approx (currency)	Appr. HQ	Order date	Payment date	Payment from? HQ/ KBL	Delivery Kbl date	Comments
1	Incep.	Instant camera		1.12.11	$200	NA		10.12.11	HQ		15.12.11
2	Incep.	Office furniture Kabul		3.3.12	$2500	NA		3.3.12	KBL		
3	Incep.	Desktop comp. / printer (BW) Kabul			$3000	NA			KBL		
2	Incep.	Ipad 1		12.5.12	$ 1090	NA			HQ		In contract, ph1.
3	Incep.	Ipad 2		22.6.12	$ 1060	NA			HQ		
5	Plan	Water sampleing bottles			GBP 2000	NA	6.8.12		HQ		MRRD appr, Safi
6	Plan	Field testing equipment			GBP 1800	NA	9.8.12		HQ		MRRD appr, Safi
6	Incep.	Expanding store office, Kabul			$ 2500	NA			KBL		Appr. TL, no place to put procured equipment.
7	Plan	Water sample dipper cable			Euro 1400	NA	20.08.12	21.08.12	HQ		MRRD appr, Safi
8	Incep.	3 Toyota pickups	02.07.12	22.06.12	$ 79500	2.07.12	16.08.12		HQ		MRRD appr. Dir, HG appr. Margaret
9	Incep.	3 satellite telephones		15.08.12	$3300				KBL		
10	Incep.	MacBook Air, Dubai	13.11.12	13.11.12	$2300		13.11.12	13.11.12	HQ	14.11.12	Dought tax free, Dubai For use by Abrar
11	Incept	Projector, pocket	13.11.12	13.11.12	$550		13.11.12	13.11.12	HQ	14.11.12	Dubai, tax free, For use in project office Kabul
12	Incept	Macbook air, PC, macbook	in Contr	12.12.12	NOK 33736		13.12.12				MacbookAir, Dir, MakbookPro TL for publications/web
13	Incept	Laptop computer,Slim	in Contr	17.12.12	$8,000				HQ		
14	Plan	Laptop Computer for Dir RuWatSIP	KBL	13.01.13	$1,400				KBL		
15	Incept	Color printer,scaner	KBL	14.1.13	$3,000				By Svein		One more to buy.
16	Plan	Screens, (video)	KBL	27.3.13	$3,600				KBL		
17	Plan	GIS Software	KBL	7.04.13	$11,200				KBL		

List of procurement requests