

Training Calendar 2013

Revised 02 February 14/Prof.Eqrar

Month	January				February				March					April			May				June					July					August					September					October					November					December			
Week no	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52			
Date of first day of week	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28			
Saturday																	1.1								2.3	4.1				4.2	Eid					1.7				1.5	EID	2.5	3.1					2.6						
Sunday																Vic	1.1			4.10			1.2	1.2		2.3	4.1			4.2	Eid				1.7			1.3		1.5		2.5	3.1				2.5	2.6						
Monday																1.1				4.10			1.2	5.7		2.3	4.1			4.3		Ind		5.4		1.7		5.3	1.3	1.5	1.5		2.5	3.1				2.5	2.6					
Tuesday																1.1				4.10			1.2	5.7		2.3	Ram						5.4		1.7		5.3	1.3	1.5	EID		2.5	3.1			4.9		2.5						
Wednesday																1.1						1.2	5.7		2.3					Eid			5.4		1.7		5.3	1.3	1.5	EID		2.5	3.1			Ash		4.9		2.5				
Thursday			Pro				Lib					Nau														2.3																												
Friday																																																						

Training Calendar 2014

Month	January				February				March					April			May					June				July				August					September					October					November					December			
Week no	1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52		
Date of first day of week	4	11	18	25	1	8	15	22	1	8	15	22	29	5	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27		
Saturday			4.11	1.10			Lib			4.12		1.8		4.5			4.4				1.2	1.7		1.9	6.2		5.3					4.7			5.1	1.4			2.5	4.8				1.3			2.5	3.1					
Sunday				1.10			5.7	4.13		2.3	4.12		1.8		4.5	Vic		4.4		5.2	1.2	1.7		1.9	Ram		5.5	5.3		5.6			4.7			5.1	1.4	5.4		Adh	2.5	4.8			5.6		1.3		2.5	3.1			
Monday		Pro		1.10			5.7	4.13		2.3			1.8		4.6			4.4		5.2	1.2	1.7		1.9			5.5		Eid	5.6		4.7				1.4	5.4		Adh	2.5		5.7	Ash	5.6		1.3		2.3	2.5	3.2			
Tuesday		4.11		1.10			5.7			2.3			1.8		4.6					5.2	1.2	1.7		1.9			5.5		Eid	5.6		4.7				6.1	1.4	5.4		Adh	2.5		5.7		5.6		1.3		2.3	2.5	3.2		
Wednesday		4.11		1.10			6.4			2.3			1.8									1.2	1.7		1.9			5.5		Eid	5.6		4.7				1.4	5.4		2.5		5.7		5.6			2.3	2.5					
Thursday																																																					
Friday											Nau																																										

Training Calendar 2015

Month	January					February				March				April				May				June					July					August					September					October					November					december				
Week no	52	1	2	3	4	5	6	7	8	9	10	11	12	13	14	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26
Date of first day of week	27	3	10	17	24	31	7	14	21	28	7	14	21	28	3	16	23	30	4	11	18	25	1	8	15	22	29	3	10	17	24	31	7	14	21	28	7	14	21	28	3	9	16	23	30	4	11	18	25	1	8	15	22	29		
Saturday				2.6			1.1							2.1			1.6				1.5			1.1				4.9						5.1				5.5			5.6															
Sunday				2.6			1.1				5.2			2.1			1.6			1.5	1.5			1.1				4.9					5.1				5.5			5.6																
Monday				2.6			1.1				5.2	6.3		2.1			1.6			1.5	1.5			1.1						4.10					5.2		5.5																			
Tuesday				2.6			1.1				5.2			2.1			1.6			1.5				1.1						4.10					5.2		5.5																			
Wednesday				2.6			1.1				5.2			2.1			1.6			1.5				1.1												5.5																				
Thursday																																																								
Friday											Nau																																													

Key code:			Hydrogeology II (DACAAR)			GIS			Water and sanitation		
Public holidays			2.1	Interpretation of data, 5 daysx2	DACAAR	4.1	ArcGIS Software Introduction		5.1	Planning using water atlas, 2 daysx2 (Norplan)	
			2.2	Preparing thematic maps, 5 daysx2	DACAAR	4.2	ArcGIS Databases		5.2	Conceptual design 3 daysx2 (Norplan)	
			2.3	Water quality testing and GPS use in the Field	DACAAR	4.3	ArcGis Spatial analyses		5.3	O&M 1 dayx2 (DACAAR)	
Hydrogeology I (Norplan)			2.4	Practical Geophys. Investig. and Siting-in the province	DACAAR	4.4	RGIS viewer administration, 3 days (Norplan)		5.4	Social aspects, WASH policy, 4 daysx3 (DACAAR)	
1.1	Groundwater investigation		2.5	Well construction a and pumping test(Province)	DACAAR	4.5	RGIS viewer how to use, 1 day (Norplan)		5.5	Water network design 4 days (regional expert)	
1.2	Geophysical survey, 7 daysx2		2.6	Pumping test and data collection of explotary well(Faryab)	DACAAR	4.6	RGS design, 1 day (Norplan)		5.6	Totalstation, use of, 2 daysx2 (local expert Naseri)	
1.3	Well drilling methods, 4 daysx2					4.7	Data management, 5 days (Norplan)		5.7	Laboratory Quality Control-1	
1.4	Water well design and completion, 5 daysx2					4.8	Data capturing, 1 day (Norplan)				
1.5	Well hydraulics, 7 daysx2					4.9	Cartography, 2 days (Norplan)				
1.6	Hydrochemistry, interpretation of data		3.1	Training methods, 2 daysx2	DACAAR	4.10	GIS for hydrogeologist				
1.7	Planning and implementation of provincial hydrogeologic survey		3.2	Best practice, 2 daysx2	DACAAR	4.11	Remote sensing				
1.8	Geophysical borehole logging, planning anc , 6 days x 2					4.12	Cartography-2	4.13	Data Management 2 (Excel & ACCESS)		
1.9	Geophysical borehole logging interpretation of data	6.1	National hydrogeological conference								
1.10	well construction and pumping test (KAE	DACAAR	6.3	national conference in GIS and web.tool		6.2	Development of hydrogeological water atlas-half day				
						6.4	training course evaluation				