

red = action taken

Checklist of Items and services to be procured,

15.05.2013

Overview of procurement requests

#	Purchase reg. date	Item description	MRRD Approval	Approved TL	Cost approx (currency)	Responsible to follow up	Needed by	Local or int purchase	Payment from? HQ/ KBL	Comments
1		Geophysical logger	25.4.13		PS43000	Svein			HQ	ordered
3		Stationaries for short courses				Abrar			Kabul	
2		Translations handouts				Abrar		Local	Kabul	
3		Translators for courses				Svein / Abrar		Norway/local	HQ/Kabul	
5		Training borehole equipment?				Abrar/ Eqrar			Local	
6		Total station instruments	20.4.13	SS	\$8500	Svein		Singapoor	HQ	ordered, under shipment
6		Lisence- Norplan Satelite phones				Abrar			Kabul	
7		Charterflight Maymane		SS		Abrar		Local	Kabul	completed, 22nd April
8		Electronic whiteboard		SS	2000	Zarinkhail		Local		
9		More Sampling bottles		SS	1500	Svein /Berit		Norway	HQ	
10		Faster Internet connection for Norplan office/ Kabul		SS		Abrar - Zarinkhail		Locak	Kabul	
11		Sample analysis		SS		Berit/Svein		England	HQ	Ordered by BH
12		Video Cameras	17.4.13	SS		Abrar		Local	Kabul	
13		Software, Syscal Pro		SS	Euro500x2	Svein	end May	UK	HQ	
14		Aquifer test		SS		Svein	end May		HQ	
15		Trainer for Total Station, Local		SS		Svein/Abrar	mid May	Local	HQ	Recruited, contract signed
16		Trainer ArcGIS Local		SS		Svein/Abrar	Mid June		HQ	Recruited
17		Res2DINV,		SS	\$ 2900 x 2	SS/BH	end May	Int	HQ	Slumberger, Canada
18		Test pumping kits		SS	?	Abrar/ Hassan		Local	Local	Hassan, Dacaar said he could write spec. For two alt. Capacities
19		Repair of rig for drilling training borehole	Regd. From	SS		Abrar/ Eqrar		Local	Local	
20		Video Cameras 2 units				Svein/Abrar		Local/int	Local/int	
21		Video Projector 2 peise				Abrar		Local	Local	
22		9 laptop computers GIS training	Yes	SS	9200	Abrar/ Zarinkhail		Local	Local	