

Training Calendar 2013

Month	Jan				February				March					April				May				June				July				August				September				October				November				December						
Week no	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52
Date of first day of week	5	12	19	26	2	9	16	23	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	7	14	21	28
Saturday																1.1								1.2							Eid					1.4				1.5				4.7								
Sunday												3.1			1.1	Vic			4.1				1.2	1.2			4.2			1.3		Eid			1.4			1.5	1.5			5.2			4.7			4.8		4.9		
Monday											5.4				1.1				4.1				1.2	1.2			4.2			1.3			Ind		1.4			1.5	1.5	Araf		5.2			4.7			4.9				
Tuesday											5.4				1.1				4.1				1.2	1.2				1.3			4.3			1.4			1.5	1.5	Adh		5.2			4.7								
Wednesday											5.4				1.1								1.2	1.2					1.3	Eid		4.3			1.4			1.5	1.5	Adh			Ash	4.7								
Thursday				Pro			Lib				5.4		Nau																																							
Friday																																																				

Public holidays

Key code:

Hydrogeology I (Norplan)

- 1.1 Ground water investigation, 6 daysx2
- 1.2 Geophysical survey, 7 daysx2
- 1.3 Well drilling methods, 4 daysx2
- 1.4 Water well design and completion, 5 daysx2
- 1.5 Well hydraulics, 7 daysx2

1.1
1.2
1.3
1.4
1.5

Hydrogeology II (DACAAR)

- 2.1 Interpretation of data, 5 daysx2
- 2.1 Preparing thematic maps, 5 daysx2

2.1
2.2

Training of trainers (DACAAR)

- 3.1 Training methods, 2 daysx2
- 3.2 Best practice, 2 daysx2

3.1
3.2

GIS

- 4.1 ArcGIS software, 3 days (supplier)
- 4.2 ArcGIS Database, 2 days (supplier)
- 4.3 ArcGIS Spatial Analyses, 2 days (supplier)
- 4.4 RGIS viewer administration, 3 days (Norplan)
- 4.5 RGIS viewer how to use, 1 day (Norplan)
- 4.6 RGS design, 1 day (Norplan)
- 4.7 Data management, 5 days (Norplan)
- 4.8 Data capturing, 1 day (Norplan)
- 4.9 Cartography, 2 days (Norplan)

4.1
4.2
4.3
4.4
4.5
4.6
4.7
4.8
4.9

Water and sanitation

- 5.1 Planning using water atlas, 2 daysx2 (Norplan)
- 5.2 Conceptual design 3 daysx2 (Norplan)
- 5.3 O&M 1 dayx2 (DACAAR)
- 5.4 Social aspects, WASH policy, 4 daysx2 (DACAAR)
- 5.5 Water network design 4 days (regional expert)
- 5.6 Totalstation, use of, 2 daysx2 (regional expert)

5.1
5.2
5.3
5.4
5.5
5.6

Training Calendar 2014

Month	Jan				February				March					April				May				June				July				August					September				October				November				December								
Week no	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38	39	40	41	42	43	44	45	46	47	48	49	50	51	52			
Date of first day of week	4	11	18	25	1	8	15	22	1	8	15	22	29	5	12	19	26	3	10	17	24	31	7	14	21	28	5	12	19	26	2	9	16	23	30	6	13	20	27	4	11	18	25	1	8	15	22	29	6	13	20	27			
Saturday							Lib					1.1				1.2						4.4												1.4			1.5																		
Sunday						5.1		1.1	1.1			5.4				1.2	1.2	Vic			4.4		1.3			3.1	Ram		5.5		5.6		1.4			1.5	1.5		5.2																
Monday				Pro		5.1		1.1				5.4				1.2	1.2				4.4		1.3			3.1		5.5		Eid	5.6		1.4			1.5	1.5		5.2						Ash										
Tuesday				5.1				1.1				5.4					1.2				4.5		1.3			3.2		5.5		Eid	5.6		1.4			1.5		5.2																	
Wednesday				5.1				1.1				5.4					1.2				4.6		1.3			3.2		5.5		Eid	5.6		1.4			1.5		5.2																	
Thursday																																																							
Friday																																																							