
NORPLAN GIS Trainings Status (Feb 2014)
Training # Category Topic Priority Type Complete / Plan Duration Duration / days Frequency Planned Date Real Date - Start Real Date - End Trainer Focal Person Trainees Trainees From
4.10 GIS/Software GIS for hydrogeologists 1 New added Complete 1 3 2 23-Jun-13 25-Jun-13 Andreas de Jong Zarinkhail 14 RuWatSIP, MEW, DACAAR
4.1 GIS/Software ArcGIS Software Introduction 2 Initial Complete 2 3 1 6-Jul-13 8-Jul-13 Dr. Abdullah Barat Zarinkhail 18 RuWatSIP, MRRD, MEW, MAIL, DACAAR
4.2 GIS/Software ArcGIS Databases 3 Initial Complete 3 2 1 3-Aug-13 4-Aug-13 Dr. Abdullah Barat Zarinkhail 16 RuWatSIP, MRRD, MEW, DACAAR, USAID
4.3 GIS/Software ArcGis Spatial Analyses 4 Initial Complete 4 1 1 5-Aug-13 5-Aug-13 Dr. Abdullah Barat Zarinkhail 14 RuWatSIP, MRRD, MEW, DACAAR, USAID
4.9 GIS/Software Cartography-1 5 New added Complete 5 2 1 10-Dec-13 11-Dec-13 Andreas de Jong Zarinkhail 17 RuWatSIP, MRRD, MEW, MOM
4.11 GIS/Software Remote sensing 6 New added Complete 6 3 2 14-Jan-14 18-Jan-14 Dr. Abdullah Barat Zarinkhail 18 RuWatSIP, MRRD, MEW, MOM, MAIL, AGS
4.13 GIS/Data Data Management-2 (Excel) 7 New added Plan 7 3 2 23-Feb-14 Zarinkhail
4.12 GIS/Software Cartography-2 8 New added Plan 8 2 1 Mar-14 Zarinkhail
4.5 RGIS RGIS viewer how to use 9 Initial Plan 9 1 1 Apr-14 Zarinkhail
4.6 RGIS RGIS design 10 Initial Plan 10 1 1 Apr-14 Zarinkhail
4.4 RGIS RGIS viewer administration 11 Initial Plan 11 3 1 May-14 Zarinkhail
4.7 GIS/Data Data management-1 12 Initial Plan 12 5 1 Aug-14 Zarinkhail
4.8 GIS/Data Data capturing 13 Initial Plan 13 1 1 Oct-14 Zarinkhail

Initial Courses Complete: 83
8 5

New added courses Planned:
4 7



NORPLAN GIS Trainings Report (Feb 2014)
# Recommendations from Course Completion Reports

1 Attendace of participants
Precise attendance to have trainees no later than 30 min

2 Pre-test and post-test
Participants can be awarded by certificate of attendance and certificate of successfully completion of a course

3 Training agenda and topics should be covered within official time
Additional topics/practice can be done after or before course sessions

4 Some courses are relevant to more than 70% of participants
Repeatition of some courses may work better

5 All important topics for some courses could not be covered
Therefore, some of them can be split into 2 courses

6
Involve participants in trainings and make environment more interactive



NORPLAN GIS Trainings Summary Sheets Feedback (Feb 2014)
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4.1 ArcGIS Software Introduction 44% 50% 6% 0% 39% 61% 89% 11% 0% 18 18
4.2 ArcGIS Databases 29% 71% 0% 0% 76% 24% 57% 36% 7% 14 16
4.3 ArcGIS Spatial Analyses 36% 64% 0% 0% 45% 55% 91% 9% 0% 11 14
4.9 Cartography-1 8% 92% 0% 0% 33% 67% 75% 25% 0% 12 17
4.10 GIS for hydrogeologists 7% 79% 14% 7% 43% 50% 57% 43% 0% 14 14
4.11 Remote sensing 40% 60% 0% 0% 47% 53% 66% 27% 7% 15 18
Average Percentages 27% 69% 3% 1% 47% 52% 73% 25% 2% 84 97

Question 1: Did the
training course meet your
expectations?

Question 2: Overall
relevancy of training topics
and duration according to
your time?

Question 3: Training
relevancy to your
organization or project's
need?


